

Stonehaven Flood Protection Scheme Update March 2021

Community Feedback

“really appreciate the low wood road being cleared of snow today, thank you very much”

“thanks for the ever-present politeness and courtesy of the team”

“we are grateful for your sorting out the traffic lights situation on low wood road so we could get out of the carpark safely”

“your colleagues are being very hardy in continuing their vital work in this weather and I thank them for that”

HOW ARE THE WORKS ON THE LOW WOOD ROAD GOING?

Works are progressing well with the successful installation of the culverts. However, due to unforeseen delays with the weather and service diversions, we need an extension of 3 weeks to carry out remaining works in the area. Thank you all for your patience and understanding during this time.

WHAT ARE THE WEEKEND WORKING DATES?


This month we are working 20th and 27th March 2021 as the site will close for the Easter Weekend.

WHAT IS HAPPENING IN EACH ZONE?

1. 4A (between Beach Bridge and Bridgefield)
 - a. North – Continuation of reinstatement to area
 - b. South – Stone cladding to flood wall, river side and footpath side
2. 1B (between Bridgefield and White Bridge) – Site preparation for commencement of works
3. 1C North and South (between White Bridge and Carron Terrace) - Progress works on flow control structures
4. 1D (between Carron Terrace and Green Bridge)
 - a. North - Backfilling ramp walls for Green Bridge
 - b. South – Completion of watermain diversion. Concrete works and scour protection works
5. 1E (between Green and Red Bridge)
 - a. North – Construction of garages
 - b. South – Install new storm drainage and stone cladding to flood wall
6. 2G (Woodview Court/Glaslaw Burn) – Scour upstream of U Channel, install copes and concrete works

We hope you enjoy looking at the March Drone images and can see the significant progress

4A Beach to Bridgefield



1C/D White Bridge to Green Bridge



Culverts



2G Glaslaw Burn



Plant helping a Plant – The Stonehaven Horizon Group

Stonehaven Horizon is a voluntary group whose aim is to foster civic pride in the town and make Stonehaven a better place to live and work in.

The committee have been in touch with the project since it commenced and are currently in talks with the Community Liaison Officer to establish ways to involve the group and community in the reinstatement plans for some of the open spaces.

This community engagement with the volunteers will be a great initiative for the group aim to have Stonehaven recognized again in the Keep Scotland Beautiful awards.

The CLO arranged for the project could assist with removing and relocating a large plant from a planter as it was waterlogged from the recent adverse weather. The project team worked with the volunteers to carefully remove and relocate it and were happy to provide some much-needed plant assistance (pardon the pun)

Quote from the Horizon Group

“A big thank you to your guys for helping us out”



Helping Saving Lives at Sea

#stongertogether #savinglivesatsea

The Community Liaison Officer received a message at 7.30 a.m. from the local RNLI to ask for assistance. They were unable to launch their boat due to the recent weather effects on their slipway at Stonehaven Harbour.

RNLI said “ huge thankyou to McLaughlin and Harvey for taking the time to clear the slipway. They know how important it is that our volunteer crew can launch 365 days of the year, regardless of the weather. We are always grateful to our friends in the community to help us do our job”

Quote from the community

“Well done McLaughlin & Harvey who have shown a commitment to work with the community throughout their contract on the Flood Scheme”

